Environmental Group, LLC

'CORNERSTONE

90 Crystal Run Road, Suite 201 » Middletown, NY 10941 + (877) 294-9070 « Fax: (845) 692-5894

VIA E-MAIL AND US MAIL

March 5, 2013

Mr. Jonathan Gorin

Remedial Project Manager ‘ £ ‘;\
United States Environmental Protection Agency, Reglon II ‘ o ~f
290 Broadway P I
19" Floor ' oL \,&\
New York, New York 10007-1866 | <§ N
BT QL §

Subject: [M’éfﬁhly ProgtessReport for; February 201377 SN

LCP '

Chemicals, Inc. Superfund Site (USEPA ID# NJD079303020)
Dear Mr. Gorin: |

The following monthly progress report is submitted on behalf of ISP Environmental Services Inc. (IES) in
satisfaction of the Section VIIL.35 réquirements of Admlnlstratlve Order No.II CERCLA-02-99-2015
(hereinafter referred to as the Order) issued by USEPA and as executed by IES on May 13, 1999.

A “Gantt Chart” project schedule is provided as an attachment (Figure 1). This project schedule provides
graphical representations of the project tasks and subtasks. Accordingly, the project schedule depicts the

task completion through the end of the reporting month and provides an estimate of the timing of future
tasks.

1. Previous Actions in Compliance with the Order

A. The following actions have been taken to comply with the Order during the previous month:

ontmued’ '
I nvestzgatton Report (RIR)" Wthh is pendmg fmal mput from the USEPA _
» “Continued work on responding to £omments“on’ the. .Draft. Baseline . Ecological. Risk™
ssessment (Appendlx Q to the RIR), based on final comments received from the Agency in
41 Plettér dated J anuary 16, 2013.
®  Continued coordination with the USEPA on gin'ctl resolutron Jof” comments on: the; Draft =
Feaszbzlzty Study- (FS) based on final comments Teceived from the Agency in a letter dated
L‘February 11, 2013 -

B. The followmg documents were submitted to the agencies duri_ng the previous month:

®= Monthly progress letter report dated February 7, 2013, including an updated project. schedule
dated February 1, 2013.
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®  Jetter from John Hoffman of Ashland to Jonathan Gorin of the USEPA, dated January 10,
2013, providing notification of a new Ashland project coordinator for the LCP site.

The following agency approvals were received during the previous month:
® None during the reporting period.b
The following agency documents and correspondences were received during the previous month:

8 Letter from: Carole i’eterson of the USEPA, dated February 11, 2013, to John Hoffman of
Ashland, transmitting final comments on the Draft Feasibility Study teport.

Other pertinent communications with the agencies during the previous month:

* Electronic mail message from Carrie McGowan of EHS-Support to Jonathan Gorin of the
USEPA, dated February 19, 2013, requesting an extension to March 31, 2013, of the due date
for submittal of a Final BERA per the USEPA’s January 16, 2013 comment letter which
indicated submittal by February 28, 2013. '

® Electronic mail message from Jonathan Gorin of the USEPA to Carrie McGowan of
EHS-Support, dated February 19, 2013, approving the extension of the submittal date for the -
Final BERA.

Future Actions, Data, and Plans

The following actions, data, and: plansa are%scheduled toPe conducted during the following two (2)
months contingeRit on tﬁe USEPA’s schedule for final® ‘input on previously submitted documents
and responses to Agency comments:

* Dollow-up-on-the~final response-to-comments.from-the USEPA on the Draft Remedial
Investzgatzon Reéport submitted by IES;-and' after confrrmatron that the comments have been
resolved, begin preparation of the Fingl'Remedial Investigation Report. =

= Address the final .comments froth i‘he USEPA on the D?Eﬁ Baselzne Ecologzcal Risk
Assessment (B/‘ERA) submitted by IES/ and prepare a final BERA." ‘

®  Address the fmal comments from- the‘USEPA on tmraﬁ Fi easzbzlzty Study: jeport submitted

by IES, and P prepare a final FS reportf

= . Continue work to properly ggSp'ose»of the: tank that-moved -during Hurricane Sandy

Other information related to the progress of work.

* None during this reporting period. -

Project Schedule

The percentage of completion of the project subtasks has been updated and is shown on the
overall project schedule (Figure 1). Many of the schedule subtask details including the Phase I

and Phase II RI field investigations and the treatability study determination process are 100%
complete and have been collapsed for presentation brevity on Figure 1. With the submittal to the
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USEPA of the revrsed draft RI report and the draft “Sf,report tie Schedule is controlled by the ™
UfoT’A review process ~Coordination with the USEPA 'is’ongoing regarding the review process.”
Based on the current status of final input from the USEPA on the RI and the FS and previously
submitted response to comments documents, the schedule was updated with the January 2013
progress report to prov1de an additional approximately two months to conclude the review
process. The schedule is unchanged from the January progress report. -As the time necessary to

complete the review process is further defined, the schedule will be updated accordingly.

Delays that have been encountered or anticipated that may affect the future schedule for
completion of the work:
® No specific delays are being encountered at this time, and the current schedule reflects the
completion of draft RI and FS reports, as described above. However Eesolutron ‘of comments -
is pendmg on'therevised RLand' draft FS?;* ' e
Loss

Descnptlon of efforts made to mitigate these delays or anticipated delays:

"y

= None necessary at this time.

Funding Mechanism
<t i

A. /fn Irrevocable “Letter of Credit No. P- 224827 1ssued by JP Morgan Bank effective April 25,

2002 and associated Standby Trust Agreement were issued in satisfaction of the financial
assurance obligations of the Order as documented to USEPA in a letter from Celeste Wills, Esq.
of IES, dated April 26, 2002.

If you or your staff has any questions or comments, please do not hesitate to contact John Hoffman of
Ashland Inc. at 302-995-3485. - -

Sincerely,

‘CORNERSTONE ENVIRONMENTAL GROUP LLC

Loty

Gary J. DiPippo, P.E.
Manager, Hydrogeology and Remediation

Enclosure
cc: J. Hoffman, Ashland Inc. C. McGowan, EHS Support
S. Miller, NJDHSS : S. MacMuillin, Brown and Caldwell
F. Cardiello, Esq., USEPA K. Tolson, Geosyntec
D. Toft, Esq. . M. DeFlaun, Geosyntec
A. Pavelka, NJDEP J. Kubitz, Entrix

R. Lampkin, Ashland

X\PROJECTS\ISP\090432 - LCP FEASIBILITY STUDY\Progress_Repons\2013\L030513JG(021 3)ProgRep.docx



Figure 1

RI/FS PROJECT SCHEDULE
LCP Chemicals, Inc. Superfund Site
D Name Duration Start Finish ‘08 [Q2'08 |1Q3'08 |Q4'08 |Q1'09 (Q2'09 [Q3'09 [Q4'09 [Q1'10 |Q2'10 {Q3'10 {Q4'10 [Q1'11 |Q2'11 [Q3'11 |Q4'11 [Q1'12 [Q2'12 [Q3'12 |Q4'12 |Q1'13 [Q2'13 [Q3'13
FIM[AIM[J[J[A[s[o[N[D[J[FIM[A[M[I[J[A[S[OIN[D[J[FIM|A[M[J[JTA]S|O[N[D[J[F[M[AIM[J]J[A[S[O[N]D[J[F[M[AIM][J ?ﬁso[uan FMETMJ J|A
1 |Site Characterization 358.2 wks Fri 6/1/01 Wed 4/23/08 sy v o ‘ ! ; I
204 [Remedial Investigation (RI) Report 570.7 wks Fri 7/5/02 Fri 6/21/13 ’ —— . - e . ; — S — |
205 RI/RA Meeting with USEPA 0 wks Fri 5/16/08 Fri516/08| 3 = » | ? i -
206 Prepare Draft Rl Report 4.4 mons Wed 5/7/08 Mon 9/8/08
207 Baseline Risk Assessment (RA) 22.8 wks Mon 5/19/08 Fri 10/24/08
208 Prepare Draft Human Health RA (RI Appendix) 4.34 mons Mon 5/19/08 Tue 9/16/08
209 Prepare Draft Ecological RA (Rl Appendix) 4.55 mons Mon 5/19/08 Mon 9/22/08
210 Submit Draft RA Reports 0 wks Fri10/24/08  Fri10/24/08| Sub
211 EPA Review of Draft Rl & RA Reports 34.5 wks Wed 9/17/08 Fri 5/15/09( Draft !
212 EPA Review of Response to Comments Submittals 202 wks Mon 5/18/09 Fri 32913 ! _ i = = SeeE .. ; .
213 USEPA Approval of Off-Site Ditch Characterization Work Plan 0 wks Thu9/2/10  Thu9/2n0 | b HE HE & 920 | | T 1T T BEE
214 USEPA/ConRail Agreement and/or Proceed Without 0 wks Fri 10/29/10 Fri10/2910| | | & 10/29/19
215 Implement Off-Site Ditch Characterization and Amend RI Report 20.6 wks Mon 7118111 Wed 1217111 i i I
216 USEPA Review of Final Rl and RA Reports 68.4 wks Thu 12/811 Fri 3129113
217 Response to EPA Comments on Final Rl and RA Reports 4 wks Mon 4/1113 Fri 4/2613
218 Prepare Final Rl & RA Reports 2 mons Mon 4/29/13 Fri6/2113
220 ID Candidate Technologies 449.5 wks Fri7/sl02  Thu 2/2411 : —-J——-L : : SIS SN - — = | § b
221 ID Candidate Technologies - Phase | 4.5 wks Fri 7/5/02 Tue 8/6/02 ' é | _ ; . é | | |
223 ID Candidate Technologies - Phase Il 68wks  Thu111/07  Fri2i27/09 SE— ‘ ‘ rg.
224 Phase Il Tech Memo of Candidate Tech 22 wks Thu 111107 Fri 4/11/08 jm | I
225 EPA Review of Revised Tech Memo 30.8 wks Thu 4/17/08  Tue 11/18/08 eee— ,
226 Revise Technical Memorandum 0.2 mons Tue 11/18/08 Fri 11/21/08| evise Technical Memoran J
227 EPA Review and Approval of Draft Revised Technical 14 wks Mon 11/24/08 Fri 2/27/09 P 5
Memorandum
228 Treatability Studies Evaluation & Final Determination 46 wks Thu 1/2810  Thu 12/16/10
235 USEPA Review and Approval of QAPP 40 wks Fri 521110 Thu 2/2411
236 USEPA Review and Comment 12.4 wks Fri52110  Mon816/10
237 Reponse to Comments/Updated QAPP Submittal 11.6 wks Tue 81710 Thu 11/410
238 EPA Approval of QAPP 16 wks Fri11/6/10 Thu 2/2411
239 [Feasibility Study (FS) Report 237 wks Tue 11/18/08 Mon 6/3/13 Féasibilify Study (FS) Repori g=
240 RAOs 0.82 wks Tue 11/18/08 Tue 12/2/08 ‘ ! RAOS)Q
241 Alternatives Screening 127.6 wks Wed 2/18/09 Fri 7/29/11 5
242 Alternatives Screening 74.6 wks Wed 2/18/09 Fri 6/24/11
243 Technical Memorandum, S/S and Soil Washing 6 wks Mon 7/20/09 Fri 8/28/09
244 USEPA Review of Technical Memorandum 21.8 wks Mon 8/31/09 Thu 1/28/10 | | . |
245 Presentation to USEPA 5 wks Mon 6/27111 Fri729Mm1| | | : i 1
246 Draft FS Report 19.2 wks Thu8/411  Thu 1271511 § ; | ‘ ‘ ﬁ | j Draft FS Report . ;
247 Submit Draft FS to USEPA Owks  Thu12/511  Thut2nsmi| | ﬁ - '~ Submit Draft FS to USEPA 01 12/15/11
248 |  Agency Review/Comments 67wks  Mon1271911  Fri3Ro/13 § | | || | f | - Agency Review/Comments s - N
249 FS Presentation to USEPA 0 wks Fri 312913 Fri3/29n3| | i | ‘ - | | | 3/29/13
250 | Prepare Final FS 9 wks Tued2h3  Mon 6/313 j | . 5 || ] ; | | O 4 Prepare Final F§ [~
251 Submit Final FS Report 0 days Mon6/313  Mon63n3| | | | || ] ' f 3 | | o S : Submit Final F$ Rep
Task ) Progress =esssssssssssss Miestone ¢ Summary P———
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